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ESTIMATE RUN 08/09/2005

ESTIMATE SUMMARY 07:35:35

CONTID: C15175         ESTIMATE NO: 0002 FINL 2002

PCN: 15175-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 Chip Seal Lyons - South PERCENT TIME:

PROJECT NO: STA 0361-078                  

US 36 Chip Seal Lyons - South

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/09/2005 DATE TIME STARTED 06/06/2005

1935 SNOWY OWL DRIVE DATE LET 02/17/2005 DATE WORK BEGAN

 DATE AWARDED 03/03/2005 DATE TIME STOPPED 06/17/2005

 DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED 06/17/2005

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/06/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 196,571.00 PARTICIPATING $ $ 2,667.50

AWARD PROJECT AMT: 217,712.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,265.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.91

TIME ALLOW:

ORIG TIME ALLOW:

11 WORK DAYS

WORK DAYS11

100.00%

0.00

2,667.50

2,667.50

5,933.18

$

$

$

$

196,571.00

0.00

196,571.00

0.00

196,571.00

0.00

0.00

196,571.00

0.00

AMOUNT DUE 196,571.00 5,933.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,933.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0
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PCN: 15175-BID    ESTIMATE RUN 08/09/2005

PROJECT: STA 0361-078                  ESTIMATE NO: 0002 07:35:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 COVER COAT MATERIAL (TYPE I) SPECIAL 104,293.000 104,293.000

SY  0.000 0.00

0.96000 104,293.000 100,121.28

409-02030  
 

0010 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 49,554.500 49,554.500

GAL 0.000 0.00

1.00000 49,554.500 49,554.50

411-10261  
 

0015 *MOBILIZATION 1.000 0.890

L S 0.110 2,420.00

22,000.00000 1.000 22,000.00

626-00000  
 

0020 *EPOXY PAVEMENT MARKING 316.000 316.000

GAL 0.000 0.00

50.00000 316.000 15,800.00

627-00005  
 

0025 RAISED PAVEMENT MARKER (TEMPORARY) 779.000 779.000

EACH 0.000 0.00

1.50000 779.000 1,168.50

627-00030  
 

0030 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 252.000 252.000

SF  0.000 0.00

8.00000 252.000 2,016.00

627-30205  
 

0035 *FLAGGING 57.500 57.500

HOUR 0.000 0.00

18.00000 57.500 1,035.00

630-00000  
 

0040 *PILOT CAR OPERATION 16.000 16.000

HOUR 0.000 0.00

33.00000 16.000 528.00

630-00001  
 

0045 *TRAFFIC CONTROL INSPECTION 2.000 2.000

DAY 0.000 0.00

50.00000 2.000 100.00

630-00007  
 

0050 *TRAFFIC CONTROL MANAGEMENT 2.000 2.000

DAY 0.000 0.00

300.00000 2.000 600.00

630-00012  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80341  
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PCN: 15175-BID    ESTIMATE RUN 08/09/2005

PROJECT: STA 0361-078                  ESTIMATE NO: 0002 07:35:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 2.600 195.00

75.00000 26.000 1,950.00

630-80342  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 6.300

EACH 0.700 52.50

75.00000 7.000 525.00

630-80343  
 

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

630-80357  
 

0075 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000

DAY 0.000 0.00

50.00000 14.000 700.00

630-80359  
 

0080 *TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

630-80380  
 

0085 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

472.72000 1.000 472.72

630-80510  
 

0090 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0095 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

CAT 0200 $2,667.50 196,571.00CURRENT AMT 196,571.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 2,667.50 $ 196,571.00CURRENT AMT 196,571.00 $$


